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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 

Designation And Nomenclature (Popular Name)
Family of Medium Tactical Vehicles (FMTV)

DoD Component
Army

Responsible Office
LTC Shane Fullmer  
PEO, Combat Spt & Combat Service Spt 
PM, Medium Tactical Vehicles 
ATTN: SFAE-CSS-TV-M 
Warren, MI 48397-5000 

Phone  
Fax  
DSN Phone  
DSN Fax 

586-282-8665  
586-282-8835  
786-8665  
786-8835

shane.n.fullmer@us.army.mil Date Assigned August 7, 2009

SAR Baseline (Production Estimate)
Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated September 11, 1995
 
Approved APB
Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated May 25, 2003
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Mission and Description 
 
The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks based on a common chassis, that 
vary by payload and mission.  The Light Medium Tactical Vehicle (LMTV) has a 2-1/2 ton capacity consisting of 
cargo and van models.  The Medium Tactical Vehicle (MTV) has a 5-ton capacity and consists of cargo, tractor, van, 
wrecker, load handling system and dump truck models.  Sub-variants provide Air Drop capability for contingency and 
rapid deployment operations.  Commonality between variants significantly reduces operational and support 
costs.  The FMTV is intended to replace obsolete and maintenance-intensive trucks currently in the fleet.  The FMTV 
performs over 55% of the Army's local and line haul, unit mobility, unit resupply, and other missions in combat, 
combat support, and combat service support units.  The system is designed to be rapidly deployable worldwide and 
operate on primary and secondary roads, trails, and cross-country terrain, in all climatic conditions.  Extended 
applications of the FMTV include support to other Army requirements such as: High Mobility Artillery Rocket System 
(HIMARS); Warfighter Information Network – Tactical (WIN-T); Patriot; Aviation Ground Support Equipment (AGSE); 
Chemical and Biological Protection Shelter (CBPS); Medium Extended Air Defense System (MEADS); CAMEL II 
Unit Water Pod System; Terminal High Altitude Area Defense (THAAD); and EQ-36 Fire Finder Radar.  The FMTV 
A1P2 is the configuration currently in production.  These new vehicles will be manufactured to adhere to the US Army 
Long Term Armor Strategy (LTAS) configuration, which is designed to accept an adaptable armor system, allowing 
protection to be increased or decreased based on specific threat levels encountered in theater.  
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Executive Summary 
 
The Long Term Armor Strategy (LTAS) cab configuration, with B-Kit, was introduced in a production contract with 
British Aerospace Engineering (BAE) Tactical Vehicle Systems in March 2008, creating the A1P2 model of the 
FMTV.  The first A1P2 vehicles were fielded to Ft. Polk in May 2009, with the first theater shipment in the fourth 
quarter of  FY 2009. 

A sole source award was made to BAE Tactical Vehicle Systems for FMTV A1P2s in May 2008, followed by the 
exercise of an option. Of the 20,000 total vehicles (trucks plus trailers) that could be procured under the Bridge 
contract, all vehicle deliveries were completed by December 2011 and all Armor B-kit deliveries will be completed 
by March 31, 2012.  
 
A five-year competitive requirements-type contract was awarded to Oshkosh Trucks in August 2009.  The incumbent 
FMTV producer, BAE Systems, and Navistar filed protests with the Government Accountability Office (GAO).  On 
December 14, 2009, the GAO issued its decision sustaining portions of Navistar Defense, Limited Liability 
Company (LLC) and BAE Systems protests.  The stop-work order was lifted in February 2010. Testing of Oshkosh 
vehicles began in June 2010 and continued through July 2011, not including the M1089 Wrecker.  Testing includes 
live fire to qualify new B-Kits, performance and endurance testing.  Impact of Oshkosh Truck pricing on Average 
Procurement Unit Cost (APUC) and Program Acquisition Unit Cost (PAUC) has been evaluated.  The unit cost 
deltas over the approved baseline have decreased significantly, decreasing the risk of future Acquistion Program 
Baseline/Nunn-McCurdy breaches.   

As of  December 31, 2011, 60,742 trucks (of which 19,503 are FMTV A1P2) and 15,135 trailers are in field units. 
Upcoming fieldings are at various Army National Guard, United States Army Training and Doctrine Command 
(TRADOC), Reserve units, Ft. Carson, Ft. Hood, Ft. Lewis, and Ft. Stewart. 
 
The official Army Acquisition Objective (AAO) is 83,185 trucks.  FMTV funding projected through the Future Years 
Defense Plan (FYDP) is no longer adequate to procure the AAO.  However, we do not expect an impact to the force 
due to a pending reduction of the FMTV requirement.  Estimate quantities are based on funds appropriated but not 
yet received. Battle loss and washout rates are not addressed. 
 
The first FMTV configuration produced (FMTV A0s) will begin reaching their Economic Useful Life (EUL) age of 20 
years in FY 2015.  It is impossible to mount effective armor on this original configuration.  The Tactical Wheeled 
Vehicle Strategy states that at the end of a truck's EUL, the truck should be divested or recapitalized to provide the 
most effective equipment to Soldiers at the lowest possible production and sustainment costs.  Our current estimates 
show that because of the lower unit costs obtained through the competitive re-buy contract awarded in August 2009, 
procurement of new FMTV A1P2s is more cost effective than recapitalization of an FMTV A0 to an FMTV A1P2. 
 
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 
The Research, Development, Test, & Engineering (RDT&E) cost breach was 
previously reported in December 2006, December 2007, December 2009, 
and December 2010 SARs.  Significant congressional adds have caused 
the FMTV program to deviate from its approved Acquisition Program 
Baseline (APB) total RDT&E cost.  The FMTV program has congressional 
support in the continued modernization of the Army's medium truck fleet 
through advancements in technical insertions.  The Product Manager's 
(PM) current estimate of total RDT&E cost is now $173.9 million (BY96$), 
which exceeds the approved APB RDT&E threshold of $154.2 million (BY96
$) and is 28% over the approved APB RDT&E objective of $134.1 million 
(BY96$).  The RDT&E dollars are not the primary funding for the FMTV 
program as they constitute only 1% of total program funding.  This deviation 
is not the result of a management failure and is indeed an indication of 
program success that Congress continues to add money to the program.  
This deviation does not affect the program's daily operations. 
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Schedule 
 

 
 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone I/II (ASARC) MAY 1987 MAY 1987 NOV 1987 MAY 1987
DAB Program Review MAY 1988 MAY 1988 NOV 1988 MAY 1988
Prototype Contract Awards OCT 1988 OCT 1988 APR 1989 OCT 1988
First Prototype Delivery JAN 1990 JAN 1990 JUL 1990 JAN 1990
First Production Delivery MAY 1993 N/A N/A MAY 1993
ASARC IIIB AUG 1995 AUG 1995 FEB 1996 AUG 1995
Organic Support Capability DEC 1995 DEC 1995 JUN 1996 DEC 1995
First Unit Equipped (FUE)/Initial 
Operational Capability (IOC)-FMTV 

DEC 1995 DEC 1995 JUN 1996 JAN 1996

JSOR Amendment N/A MAY 1997 MAY 1997 MAY 1997
Rebuy Contract Award N/A OCT 1998 OCT 1998 OCT 1998
2nd Source Phase I Awards N/A OCT 1998 OCT 1998 OCT 1998
Follow-on Contracts N/A NOV 2002 MAY 2003 APR 2001
A1 Competitive Rebuy Production 
Contract Award 

N/A MAR 2003 OCT 2003 APR 2003

A1 Competitive Rebuy FUE N/A FEB 2005 SEP 2005 MAY 2005

Acronyms And Abbreviations 
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ASARC - Army Systems Acquisition Review Council 
DAB - Defense Acquisition Board 
JSOR - Joint Service Operational Requirement 

Change Explanations 
None 
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Performance 
 
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Highway Speed on 2% 
Grade at GVW (mph) 

55 55 55 54.8 55

Highway Speed on 3% 
Grade at GVW (mph) 

45 45 45 48.7 45

Highway Speed on 2% 
Grade at GCW (mph) 

40 40 40 45.5 40

Highway Speed on 3% 
Grade at GCW (mph) 

30 30 30 35.8 30

LMTV Payload (tons) 2.5 3.5 2.5 2.5 2.5
MTV Payload (tons) 5 8 5 5 5
LHS Payload (tons) N/A 8.5 7.5 8.8 8.5
Dump truck Payload 
(tons) 

N/A 10 8 10 10

LMTV Towed Load (lbs) 7500 12000 12000 12000 12000
MTV Towed Load (lbs) 21000 21000 21000 21000 21000
Longitudinal Grade 
Operation (%) 

60 60 60 60 60

Slide Slope Operation 
(%) 

30 30 30 30 30

Fording Without Kit 
(inches) 

30 48 30 30 30

Fording With Kit (inches) 60 N/A N/A N/A N/A
Operating Range on 
Integral Fuel at GCW 
(miles) 

300 300 300 300 300

Reliability: 
MMBHMF (miles) 

Truck, Cargo 
(LMTV) 

3000 10000 10000 6154 8000 (Ch-1)

Truck, Cargo 
(MTV) 

2700 10000 10000 3641 6700 (Ch-1)

Tractor 3300 3800 3800 5714 13000 (Ch-1)

Wrecker 2300 2800 2800 2400 13000 (Ch-1)

Trailer (LMTV) 2800 12000 12000 5000 10000 (Ch-1)

Trailer (MTV) 2600 12000 12000 5000 10000 (Ch-1)

MMBOMF (miles) 
Truck, Cargo 
(LMTV) 

2228 2200 2200 8279 2200

Truck, Cargo 
(MTV) 

2035 2000 2000 6386 2000

Tractor 2480 2500 2500 3606 2500
Wrecker 1875 1900 1900 4720 1900
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Requirements Source: Operational Requirements Document (ORD) approved March 25, 2003.  
 

 

Trailer (LMTV) 2056 2100 2100 5000 2100
Trailer (MTV) 1913 1900 1900 5000 1900

MMHPOM 
Truck, Cargo 
(LMTV) 

.01 .002 .004 .0033 .003 (Ch-1)

Truck, Cargo 
(MTV) 

.011 .003 .006 .0059 .003 (Ch-2)

Tractor .012 .0028 .0055 .0060 .007 (Ch-1)

Wrecker .015 .0032 .0064 .0180 .004 (Ch-1)

Trailer (LMTV) .003 .0007 .0014 .0003 .0002 (Ch-1)

Trailer (MTV) .003 .0005 .001 .0006 .0002 (Ch-1)

Transportability: 
Surface 
Transportation 
(H,S&R) 

H, S&R H,S&R H,S&R H,S&R H,S&R

Air Transportation 
(LMTV) 

C-141 N/A N/A C-130 C-130

Air Transportation 
(MTV) 

N/A C-141, C-
130, C-5, 
C-17 

C-141, C-
130, C-5, 
C-17 

C-130,C-
5,C-17

C-130,C-
5,C-17

Mobility: (vehicle cone 
index) 
Truck Cargo 25 25 25 25 25
Truck & Trailer 
Combination 

35 35 35 30 35

Acronyms And Abbreviations 
BAE - British Aerospace Engineering 
GCW - Gross Combined Weight 
GVW - Gross Vehicle Weight 
H,S&R - Highway, Ship and Rail 
lbs - pounds 
LHS - Load Handling System 
LMTV - Light Medium Tactical Vehicle 
LTAS - Long Term Armor Strategy 
MMBHMF - Mean Miles Between Hardware Mission Failure 
MMBOMF - Mean Miles Between Operational Mission Failure 
MMHPOM - Maintenance Man hours/Operating Mile (Unit Level) 
mph - miles per hour 
MTV - Medium Tactical Vehicle 
OTC - Oshkosh Truck Corporation 

Change Explanations 
(Ch-1) Change in current estimate are based on as scored test results from OTC Rebuy Test.The following current 
estimates changed as indicated: 
 
Reliability: MMBHMF (miles) 
Truck, Cargo (LMTV) from 10,000 to 8,000 
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Truck, Cargo (MTV) from 10,000 to 6,700 
Tractor from 3,800 to 13,000 
Wrecker from 2,800 to 13,000 
Trailer (LMTV) from 12,000 to 10,000 
Trailer (MTV) from 12,000 to 10,000 
 
Reliability: MMHPOM 
Truck, Cargo (LMTV) from .002 to .003 
Tractor from .0028 to .007 
Wrecker from .0032 to .004 
Trailer (LMTV) from .0007 to .0002 
Trailer (MTV) from .0005 to .0002 
 
(Ch-2) Change in demonstrated performance based on assessed test results from BAE LTAS Contract 
 
Memo
Demonstrated Reliability, Availability, and Maintainability (RAM) performance values in unchanged blocks reflect 
older FMTV A1 Production Verification Test (PVT) results, as that was the last time those characteristics were 
tested. Demonstrated RAM performance results marked as changed are drawn from BAE A1P2 scored/assessed 
test data. "Current estimate" hardware RAM is from interim scoring of Oshkosh-produced A1P2 trucks in. These are 
not final numbers. Impacts on Capability Production Document (CPD) RAM objectives will be re-examined upon 
completion of Oshkosh testing. ORD threshold RAM values will remain unchanged. This table will be updated when 
final scored/assessed data becomes available. The FMTV CPD is currently in development. 
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Track To Budget 
 

 
 
 

RDT&E
 
APPN 2040  BA 05  PE 0604604A  (Army) 
 

  Project H07  Family of Medium Tactical 
Vehicles 

(Shared)   

 
Procurement
 
APPN 2035  BA 01  PE 0216301A  (Army) 
 

  ICN D15500  Family Of Medium Tactical 
Vehicles 

   

  ICN DS1010  Initial Spares    (Sunk) 
  ICN DV0310  Fielding Support    (Sunk) 
  ICN DV0320  Project Management Support    (Sunk) 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1996 $M
BY1996 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 121.8 134.1 154.2 173.9 1
115.6 129.6 179.4

Procurement 11472.4 14890.6 17124.2 13800.1 18805.7 19526.5 16586.3
Flyaway 10677.1 -- -- 13203.2 17504.7 -- 15875.2

Recurring 10677.1 -- -- 12455.1 17504.7 -- 14994.7
Non Recurring 0.0 -- -- 748.1 0.0 -- 880.5

Support 795.3 -- -- 596.9 1301.0 -- 711.1
Other Support 777.3 -- -- 591.3 1270.7 -- 704.1
Initial Spares 18.0 -- -- 5.6 30.3 -- 7.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 11594.2 15024.7 N/A 13974.0 18921.3 19656.1 16765.7

 
1 APB Breach 

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 85488 83185 80376
Total 85488 83185 80376

 
The FMTV program consists of trucks and trailers. The quantity reflects trucks only, which are the official unit 
of measure for the program.
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

 
FY 2012 Procurement includes Overseas Contingency Operations (OCO) funding of $11.1M. 
FY 2013 Procurement includes OCO funding of $28.3M. 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 159.0 4.0 3.0 2.9 2.9 3.8 3.8 0.0 179.4
Procurement 15489.1 434.0 374.4 273.9 2.2 5.4 7.3 0.0 16586.3
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 15648.1 438.0 377.4 276.8 5.1 9.2 11.1 0.0 16765.7
PB 2012 Total 16039.5 448.0 417.5 531.5 524.7 704.6 65.6 0.0 18731.4
Delta -391.4 -10.0 -40.1 -254.7 -519.6 -695.4 -54.5 0.0 -1965.7

 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 76839 1389 1298 850 0 0 0 080376
PB 2013 Total 0 76839 1389 1298 850 0 0 0 080376
PB 2012 Total 0 78659 1503 1509 1781 1811 2576 0 087839
Delta 0 -1820 -114 -211 -931 -1811 -2576 0 0 -7463
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1988 -- -- -- -- -- -- 9.8
1989 -- -- -- -- -- -- 27.0
1990 -- -- -- -- -- -- 19.5
1991 -- -- -- -- -- -- 9.8
1992 -- -- -- -- -- -- 10.9
1993 -- -- -- -- -- -- 0.7
1994 -- -- -- -- -- -- 7.2
1995 -- -- -- -- -- -- 4.3
1996 -- -- -- -- -- -- 1.5
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- 1.9
2001 -- -- -- -- -- -- 2.0
2002 -- -- -- -- -- -- 1.9
2003 -- -- -- -- -- -- 3.6
2004 -- -- -- -- -- -- 4.4
2005 -- -- -- -- -- -- 12.5
2006 -- -- -- -- -- -- 13.6
2007 -- -- -- -- -- -- 12.5
2008 -- -- -- -- -- -- 4.6
2009 -- -- -- -- -- -- 2.2
2010 -- -- -- -- -- -- 5.5
2011 -- -- -- -- -- -- 3.6
2012 -- -- -- -- -- -- 4.0
2013 -- -- -- -- -- -- 3.0
2014 -- -- -- -- -- -- 2.9
2015 -- -- -- -- -- -- 2.9
2016 -- -- -- -- -- -- 3.8
2017 -- -- -- -- -- -- 3.8

Subtotal -- -- -- -- -- -- 179.4
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Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1988 -- -- -- -- -- -- 12.0
1989 -- -- -- -- -- -- 31.8
1990 -- -- -- -- -- -- 22.1
1991 -- -- -- -- -- -- 10.7
1992 -- -- -- -- -- -- 11.6
1993 -- -- -- -- -- -- 0.7
1994 -- -- -- -- -- -- 7.4
1995 -- -- -- -- -- -- 4.3
1996 -- -- -- -- -- -- 1.5
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- 1.8
2001 -- -- -- -- -- -- 1.9
2002 -- -- -- -- -- -- 1.7
2003 -- -- -- -- -- -- 3.3
2004 -- -- -- -- -- -- 3.9
2005 -- -- -- -- -- -- 10.7
2006 -- -- -- -- -- -- 11.3
2007 -- -- -- -- -- -- 10.2
2008 -- -- -- -- -- -- 3.7
2009 -- -- -- -- -- -- 1.7
2010 -- -- -- -- -- -- 4.3
2011 -- -- -- -- -- -- 2.7
2012 -- -- -- -- -- -- 3.0
2013 -- -- -- -- -- -- 2.2
2014 -- -- -- -- -- -- 2.1
2015 -- -- -- -- -- -- 2.1
2016 -- -- -- -- -- -- 2.6
2017 -- -- -- -- -- -- 2.6

Subtotal -- -- -- -- -- -- 173.9
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Annual Funding TY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1991 394 52.1 -- 18.8 70.9 5.3 76.2
1992 1301 147.7 -- 9.5 157.2 22.9 180.1
1993 2008 234.2 -- 11.9 246.1 11.2 257.3
1994 183 31.1 -- 2.6 33.7 6.1 39.8
1995 3351 358.9 -- 12.0 370.9 9.3 380.2
1996 825 106.2 -- 47.8 154.0 13.2 167.2
1997 1821 219.9 -- 5.9 225.8 12.4 238.2
1998 1346 170.9 -- 48.1 219.0 10.0 229.0
1999 1439 297.5 -- 28.3 325.8 9.9 335.7
2000 1930 368.8 -- 29.0 397.8 21.9 419.7
2001 2296 405.9 -- 40.9 446.8 10.9 457.7
2002 2404 408.8 -- 37.4 446.2 13.6 459.8
2003 3257 577.1 -- 50.3 627.4 33.3 660.7
2004 1829 285.7 -- 36.2 321.9 40.9 362.8
2005 6167 988.7 -- 60.0 1048.7 37.9 1086.6
2006 6116 926.8 -- 42.1 968.9 26.6 995.5
2007 14911 2989.3 -- 45.0 3034.3 75.9 3110.2
2008 7927 1974.6 -- 42.4 2017.0 137.0 2154.0
2009 2764 542.0 -- 52.0 594.0 64.2 658.2
2010 7804 1571.2 -- 29.8 1601.0 78.7 1679.7
2011 6766 1454.1 -- 57.2 1511.3 29.2 1540.5
2012 1389 361.2 -- 56.7 417.9 16.1 434.0
2013 1298 303.4 -- 57.9 361.3 13.1 374.4
2014 850 218.6 -- 43.8 262.4 11.5 273.9
2015 -- -- -- 2.2 2.2 -- 2.2
2016 -- -- -- 5.4 5.4 -- 5.4
2017 -- -- -- 7.3 7.3 -- 7.3

Subtotal 80376 14994.7 -- 880.5 15875.2 711.1 16586.3
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The SAR quantities reported above include customers that count against the FMTV Army Acquisition Objective (i.e., 
National Guard and Army Reserves) while the P-Forms of the FY 2013 President's Budget (PB13) do not include 
customer quantities. Also, the SAR quantities represent trucks only, while PB13 accounts for both trucks and trailers. 

Annual Funding BY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1991 394 55.4 -- 20.1 75.5 5.6 81.1
1992 1301 153.9 -- 9.9 163.8 23.8 187.6
1993 2008 239.1 -- 12.2 251.3 11.4 262.7
1994 183 31.3 -- 2.6 33.9 6.2 40.1
1995 3351 354.5 -- 11.8 366.3 9.2 375.5
1996 825 103.9 -- 46.8 150.7 12.9 163.6
1997 1821 212.7 -- 5.7 218.4 12.0 230.4
1998 1346 163.7 -- 46.1 209.8 9.6 219.4
1999 1439 281.8 -- 26.8 308.6 9.4 318.0
2000 1930 345.5 -- 27.1 372.6 20.5 393.1
2001 2296 375.5 -- 37.9 413.4 10.1 423.5
2002 2404 373.2 -- 34.2 407.4 12.4 419.8
2003 3257 517.9 -- 45.2 563.1 29.9 593.0
2004 1829 250.4 -- 31.7 282.1 35.8 317.9
2005 6167 842.4 -- 51.2 893.6 32.3 925.9
2006 6116 769.2 -- 34.9 804.1 22.1 826.2
2007 14911 2422.6 -- 36.5 2459.1 61.5 2520.6
2008 7927 1573.7 -- 33.8 1607.5 109.2 1716.7
2009 2764 426.3 -- 40.9 467.2 50.5 517.7
2010 7804 1212.9 -- 23.0 1235.9 60.7 1296.6
2011 6766 1101.4 -- 43.3 1144.7 22.1 1166.8
2012 1389 269.0 -- 42.3 311.3 11.9 323.2
2013 1298 221.8 -- 42.4 264.2 9.5 273.7
2014 850 157.0 -- 31.4 188.4 8.3 196.7
2015 -- -- -- 1.6 1.6 -- 1.6
2016 -- -- -- 3.7 3.7 -- 3.7
2017 -- -- -- 5.0 5.0 -- 5.0

Subtotal 80376 12455.1 -- 748.1 13203.2 596.9 13800.1
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Low Rate Initial Production 
 

 
 
 
 

 
 
 
Nuclear Cost 
 

 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  9/30/1991  9/30/1991
 Approved Quantity  2583  2583
 Reference

 

Milestone III Army Systems 
Acquisition Review 
Council (ASARC)  

Milestone III Army Systems 
Acquisition Review 
Council (ASARC)

 Start Year  1991  1991
 End Year  1995  1995

Foreign Military Sales 
 

 

 
FMTV Foreign Military Sales through December 31, 2011. 
There are various dates of sale for each country listed above.  For that reason, the date of sale column is left blank. 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Afghanistan 14 4.3
Canada 2 0.3
Djibouti 3 0.7
Greece 4 0.6
Iraq 49 5.5
Jordan 115 22.9
Macedonia 5 0.7
Saudi Arabia 99 13.5
Singapore 18 6.5
Taiwan 33 6.9
Thailand 117 22.8
United Arab Emirates 43 15.2

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY1996 $M BY1996 $M

Unit Cost 
Current UCR 

Baseline 
(MAY 2003 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 15024.7 13974.0
Quantity 83185 80376
Unit Cost 0.181 0.174 -3.87 

Average Procurement Unit Cost (APUC) 
Cost 14890.6 13800.1
Quantity 83185 80376
Unit Cost 0.179 0.172 -3.91 

BY1996 $M BY1996 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(MAY 2003 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 15024.7 13974.0
Quantity 83185 80376
Unit Cost 0.181 0.174 -3.87 

Average Procurement Unit Cost (APUC) 
Cost 14890.6 13800.1
Quantity 83185 80376
Unit Cost 0.179 0.172 -3.91 
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Unit Cost History 
 

  

 

 

BY1996 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB OCT 1988 0.068 0.067 0.072 0.072
APB as of January 2006 MAY 2003 0.181 0.179 0.236 0.235
Revised Original APB MAY 2003 0.181 0.179 0.236 0.235
Prior APB OCT 1999 0.164 0.163 0.212 0.210
Current APB MAY 2003 0.181 0.179 0.236 0.235
Prior Annual SAR DEC 2010 0.176 0.174 0.213 0.211
Current Estimate DEC 2011 0.174 0.172 0.209 0.206

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.221 -0.034 0.001 -0.024 0.036 0.013 0.000 -0.005 -0.012 0.209
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.220 -0.034 0.001 -0.024 0.035 0.013 0.000 -0.005 -0.014 0.206
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A AUG 1987 N/A N/A
Milestone II N/A AUG 1987 MAY 1987 MAY 1987
Milestone III N/A MAR 1993 N/A N/A
IOC N/A APR 1993 DEC 1995 JAN 1996
Total Cost (TY $M) N/A 8568.6 18921.3 16765.7
Total Quantity N/A 119542 85488 80376
Prog. Acq. Unit Cost (PAUC) N/A 0.072 0.221 0.209
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 115.6 18805.7 -- 18921.3
Previous Changes 

Economic -1.0 -2796.1 -- -2797.1
Quantity -- +188.7 -- +188.7
Schedule +1.5 -2205.3 -- -2203.8
Engineering +43.3 +3344.7 -- +3388.0
Estimating +20.2 +1602.9 -- +1623.1
Other -- -- -- --
Support -- -388.8 -- -388.8

Subtotal +64.0 -253.9 -- -189.9
Current Changes 

Economic +0.3 +80.1 -- +80.4
Quantity -- -1266.1 -- -1266.1
Schedule -- +271.0 -- +271.0
Engineering -- -511.1 -- -511.1
Estimating -0.5 -539.5 -- -540.0
Other -- -- -- --
Support -- +0.1 -- +0.1

Subtotal -0.2 -1965.5 -- -1965.7
Total Changes +63.8 -2219.4 -- -2155.6
CE - Cost Variance 179.4 16586.3 -- 16765.7
CE - Cost & Funding 179.4 16586.3 -- 16765.7
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Previous Estimate: December 2010 

Summary Base Year 1996 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 121.8 11472.4 -- 11594.2
Previous Changes 

Economic -- -- -- --
Quantity -- +462.0 -- +462.0
Schedule +0.2 -91.8 -- -91.6
Engineering +37.0 +2434.1 -- +2471.1
Estimating +15.4 +1189.0 -- +1204.4
Other -- -- -- --
Support -- -203.5 -- -203.5

Subtotal +52.6 +3789.8 -- +3842.4
Current Changes 

Economic -- -- -- --
Quantity -- -896.9 -- -896.9
Schedule -- +178.6 -- +178.6
Engineering -- -362.1 -- -362.1
Estimating -0.5 -386.8 -- -387.3
Other -- -- -- --
Support -- +5.1 -- +5.1

Subtotal -0.5 -1462.1 -- -1462.6
Total Changes +52.1 +2327.7 -- +2379.8
CE - Cost Variance 173.9 13800.1 -- 13974.0
CE - Cost & Funding 173.9 13800.1 -- 13974.0
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.3
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1
Decrease in funds for Armor Tech Insertion. (Estimating) -0.5 -0.5
Increase in funds due to extension in Development program (Estimating) +0.1 +0.1

RDT&E Subtotal -0.5 -0.2

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +80.1
Total Quantity variance resulting from a decrease of 7463 trucks from 87839 to 80376. 

(Subtotal) -1254.0 -1770.2

Quantity variance resulting from a decrease of 7463 trucks from 87839 to 80376. 
(Quantity) (-896.9) (-1266.1)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+178.6) (+252.1)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-362.1) (-511.1)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-173.6) (-245.1)

Stretch-out of procurement buy profile. (Schedule) 0.0 +18.9
Adjustment for current and prior escalation. (Estimating) -33.5 -43.4
Unit cost savings as a result of Engineering Change Proposal (ECP) definitization. 

(Estimating) -112.8 -146.8

Decrease in non-recurring engineering (program management, non-recurring testing, 
and in-house and contractor engineering) associated with reduction in funding. 
(Estimating) (QR) 

-95.5 -135.2

Increase in cost due to model mix (more expensive variants procured). (Estimating) 
(QR) +28.6 +31.0

Adjustment for current and prior escalation. (Support) -0.7 -1.2
Increase in Other Support due to higher estimated transportation costs of specialty 

variants. (Support) +8.3 +4.7

Decrease in Initial Spares associated with reduction in quantities. (Support) (QR) -2.5 -3.4
Procurement Subtotal -1462.1 -1965.5
 
(QR) Quantity Related
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name FMTV 
Contractor BAE Systems 
Contractor Location Houston, TX 77474-9506 
Contract Number, Type W56HZV-08-C-0460,  FFP/CPFF 
Award Date May 01, 2008 
Definitization Date May 01, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

3400.0 N/A 15901 4041.0 N/A 16106 4041.0 4041.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/CPFF contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to an increase in 
quantities. 
 
Total truck quantity procured on the 0460 contract as of December 31, 2011 is:  
Direct Army 15,693 
FMS 23 
Other 390 
Total 16,106 
 
All vehicle deliveries were completed by December 2011 and all Armor B-kit deliveries will be completed by March 
31, 2012. This contract is complete and will no longer be reported. 
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Appropriation: Procurement 
Contract Name FMTV 
Contractor Oshkosh Truck Corporation 
Contractor Location Oshkosh, WI 54902-7062 
Contract Number, Type W56HZV-09-D-0159,  FFP/CPFF 
Award Date August 26, 2009 
Definitization Date August 26, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

2583.6 N/A 13258 3770.0 N/A 18745 3770.0 3770.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/CPFF contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to  
 
Total truck quantity procured on the 0159 contract as of December 31, 2011 is: 
Direct Army 18,255 
FMS 9 
Other 481 
Total 18,745 
 
This is a requirements contract in which the Army can purchase anywhere from 0 to 9900 per year for the contract 
years of 2009-2013. The Initial Contract Price Target and Quantity are the amounts on contract as of December 
2010 while the Current Price Target and Qty are amounts on contract as of December 2011. 
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Deliveries and Expenditures 
 

 

 
Delivery refers to the number of Army trucks accepted as of December 31,  2011.   
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 62569 62587 80376 77.87% 
Total Program Quantities Delivered 62569 62587 80376 77.87% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 16765.7 Years Appropriated 25 
Expenditures To Date 11059.8 Percent Years Appropriated 83.33% 
Percent Expended 65.97% Appropriated to Date 16086.1 
Total Funding Years 30 Percent Appropriated 95.95% 
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Operating and Support Cost 
 

 

 
Demilitarization costs are not included in the above estimate. 
 
 
 

Assumptions And Ground Rules 
   Operating and Support (O&S) costs are based on a validated Program Office Estimate (POE), dated April 2010. 
  
   The average miles/vehicle/year is 1,543 miles for the Light Medium Tactical Vehicle (LMTV) truck and 1,432 miles 
for the Medium Tactical Vehicle (MTV) truck.  The average years of operation (useful life) is 20 years.  There will 
be 37,933 LMTVs and 42,443 MTVs operating for a total of 80,376. 
 
    To determine the Total O&S Costs for LMTV, the average annual cost of $8.9K per LMTV truck is multiplied by 20 
years times 37,933 LMTV trucks (8.9 x 20 x 37,933).  To determine Total O&S Costs for MTVs, the average annual 
cost of $12.9K per MTV truck is multiplied by 20 years times 42,443 MTV trucks (12.9 x 20 x 42,443). 
 
    The standard unit of measure for this program (i.e., the quantity of trucks only with trailer costs amortized 
proportionally against the truck quantities) has been used in developing the O&S costs reported below. 
 
    The LMTV current estimate of $6,752.1M (96$) and the MTV current estimate of $10,950.3 (96$) breach the 
current approved Acquisition Program Baseline (APB) dated May 25, 2003.  That is, the total current estimate of  
$17,702.4M (96$) exceeds the APB O&S Objective of $11,258.3M, with a deviation change of +57.24%.  The 
methodology used in the APB was incomplete and didn't account for all O&S elements.  Also, the APB estimate 
assumed 1% of LMTVs and 19% of MTVs have crew and maintenance personnel cost, while the current estimate 
assumes all FMTVs have crew and maintenance personnel cost.  In addition the APB estimate only operates 
79,143 trucks even though the AAO is 83,185 trucks.  The current estimate operates 80,376 which is the estimated 
quantity for end of the program due to a reduction on the FMTV requirement.  In short, the O&S breach is due to an 
increase in quantity and changes in estimating assumptions since the 2003 APB was completed. 

Costs BY1996 $K

Cost Element
FMTV 

Avg. Annual Cost per LMTV
FMTV 

Avg. Annual Cost per MTV
Unit-Level Manpower 4.8 7.5
Unit Operations 1.3 1.7
Maintenance 2.3 3.0
Sustaining Support 0.5 0.7
Continuing System Improvements 0.0 0.0
Indirect Support 0.0 0.0
Other 0.0 0.0
Total Unitized Cost (Base Year 1996 $) 8.9 12.9
 
 

Total O&S Costs $M FMTV FMTV
Base Year 6752.1 10950.3
Then Year 10924.7 17995.8
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